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FY 2019: FOCUS ON COMPLETION AND EXCELLENCE

• Incentivize contractors to meet defined scope of work, 
schedule, and cost requirements

• Reduce bureaucracy and overreach through reducing 
unnecessary burden and non-value added requirements. 

• Review and negotiate agreements with regulators to allow 
for more work to be accomplished in a cost effective 
manner to benefit the taxpayer.

• Revise EM Cleanup Policy to include more program 
management actions based on PMI guidance and address 
GAO recommendations
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FY 2019: FOCUS ON COMPLETION AND EXCELLENCE

• Respond to GAO reports on EM Program Management, 2019 High 
Risk List Recommendations, EM Environmental Liability Cost 
Increases-generate corrective actions

• IT enterprise study complete: Integrated Planning And Budgeting 
System (IPABS) changes to reflect new data and reporting needs, 
Update PARS to accommodate EM Cleanup Program reporting

• Evaluate Federal staffing needs across EM sites and HQ and 
develop resource plans

• Lifecycle cost  and baseline updates: for each site-integrated plan
• Support Naval Reactors (NR) D&D activities at Bettis Atomic Power 

Lab and KAPL-Kesselring Site in West Milton, NY
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EM Portfolio Overview
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14 Line Item Construction Projects – $21.9B 
combined TPC
 Waste Treatment and Immobilization 

Project (WTP) 
 Salt Waste Processing Facility  (SWPF)
 12 Others

6 EM Cleanup Projects (post CD-2) – $849M 
combined  TPC
16 Active Pre CD-2 Projects - $31.2B

Operations Activities - Life Cycle Cost Range 
$425B-$467B
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EM Project Success Trend
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• EM projects baselined since 2008 have been more 
successful

– Cumulative portfolio success of 93% (50 of 54) 
for projects baselined after FY 2008

– Earlier baselines were only 44% (12 of 27) 
successful

• Factors contributing to improved results include:
– Smaller well-defined projects
– More design maturity at CD-2
– Use of Peer Reviews
– Proper funding Fiscal Year of CD-2 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
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Successful EM Baselines Result in Savings
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• Main Bullets (Calibri, 32 font)
• Sub-bullets (Calibri, 28 font)

$4,175  M
APPROVED COST

$2,812 M 
APPROVED COST

$3,953 M
ACTUAL COST

$2,347 M
ACTUAL COST

$222 M
SAVINGS

$465 M
SAVINGS

Completed + Active Projects

Completed projects only

EM Cost Savings ($M) 
for projects baselined after fiscal year 2008

Projects baselined after FY 2008 were completed $465M 
(17%) below their approved baseline TPC. Adding the 
forecast for still active projects, the savings are estimated at 
$324M (5%).
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EM accomplishments 2018
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Ft. St. Vrain Facility Improvement Project (picture of ISFSI): 
Completed on time and within 10% of baseline cost

KW Basin Sludge Removal Project : Completed on 
time and within 10% of baseline cost
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EM accomplishments  2018
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Phase II completion Vit Facility – West Valley 

Groundbreaking of new ventilation system at WIPP 

Preparing Site for New Mercury Treatment Facility (OR)

D Area Ash Remediation Project: PMI Project of the year 
for project excellence 
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FY 18 EM ACCOMPLISHMENTS (Looking back)

• Project Management Institute (PMI) recognized EM’s D Area Ash Project-
Consolidated more than 400,000 cubic yards of coal ash and ash-
contaminated soil, completed 14 months ahead of schedule, saving $9 
million, and resulting in the SRS management and operations contractor 
receiving the PMI Award for Project Excellence 

• Completed the RL KW Basin Sludge Removal Project 15 months ahead of 
schedule and within 10% of  baseline cost. 

• Completed Ft. St. Vrain on time and within 10% of baseline cost
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FY 18 EM ACCOMPLISHMENTS (Looking back)

• Completed the River Corridor Project with a CD-4 date of 
November27, 2018 at a TPC of $1.85 B and 14 months ahead of 
CD-4 date 

The following actions were completed:
Completed the 618-10 burial ground remediation.
Completed remediation of the 94 VPUs.
Completed closeout sampling and backfill of the 316-4 and 600-63 waste sites.
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FY 18 EM ACCOMPLISHMENTS (Looking back)

• Exceeded the uranium mill tailings shipment goal at EM’s Moab 
Uranium Mill Tailings Remedial Action Project by more than 
32,200 tons.

• Broke ground for the Safety Significant Confinement Ventilation 
System at the Waste Isolation Pilot Plant

• Demolished the 50-foot-tall, 10,000-square-foot vitrification 
facility at the West Valley Demonstration Project

• Completed site preparation for construction of the Mercury 
Treatment Facility at the Oak Ridge Site
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GAO ACTIVITIES

• The GAO High Risk List Report of 2019 issued on March 06 2019
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GAO High Risk List 2019 Ratings (including Environmental Liability)

REMAINING WORK:
Fifty-one recommendations were open as of December 2018; 15 recommendations were made since 
the last high-risk update in February 2017. DOE, including NNSA and EM, should implement our 
recommendations to use sound contract, program, and project management practices to enhance 
oversight and reduce the risk of fraud, waste, and abuse. 
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GAO RATING CRITERA 2019 GAO HIGH RISK 
LIST RATING

2019 ENVIRONMENTAL LIABILITY RATING

LEADERSHIP 
COMMITMENT

MET PARTIALLY MET

CAPACITY NOT MET NOT MET
ACTION PLAN PARTIALLY MET NOT MET
MONITORING PARTIALLY MET NOT MET
DEMONSTRATED 
PROGRESS

PARTIALLY MET NOT MET
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